
Current Invoice
Quantity 	 • 	 Amount

$0.00
$3,533.91

$0.00
$143,645.40

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$147,179.31

$0.00

0.05

133005

Change Order(s)

Total To Date
Quantity

0.8
0.65

6404
454890

0
0
0
0
0
0
0

Total CO.

AMOUNT DUE Amt.

Amount

$11,861.14
$45,940.87
$12,936.08

$491,281.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$562,019.29

$0.00

$562,019.29

Description

Mobilization
Water Management
Topsoil Salvage
Dirt Work
Soil Amendment
Manure Handling
Scarify
Topsoil Handling
Fert. & Seeding
Force Account
Clean-up

Spec No.

(1)
(2)
(3)
(4)
(5)
(6)
(7)
(8)
(9)
(10)
(11)

Orig. Quantity

1
1

8150
820000

10000
5000

73
7950

75
1
1

Unit Price

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

Change Order(s)

Percent Completed

Grand Total

Contract Balance

Bid Amount

$14,826.42
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$0.00

48.41%

$1,160,963.04

$598,943.76

Previous Invoices
Quantity

0.80
0.60

6404.00
321885.00

Change Order(s)

Amount Paid

Unit

L. Sum
L. Sum
Cu. Yds.
Cu. Yds.
Cu. Yds.
Cu. Yds.
Acres
Cu. Yds.
Acres
L. Sum
L. Sum

Project Manager:

AML Director:

Grant & Contracts:

at Lob 1-tz-os

INVOICE: 	 007

Project:	 COLUMBUS PHASE 9
Project No.: 	 08160

Contractor: Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

Contract No.: 	 AM-562-08
Date of Invoice: 	 09/22/08
Dates Service Rendered: 	 9/8/08 to 9/19/08

Amount

$11,861.14
$42,406.96
$12,936.08

$347,635.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$414,839.97

$0.00

$414,839.97
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        Invoice No. 7 for Construction at Columbus Phase 9 AML Project 
        Gratech Company Ltd



Contractor

/ AA b.

Contr. 4.r Signature

CONTRACTOR PRODUCTION FIGURES

Project:
	 Co ice 0A-1■4-...5 	 G• 9 4M._ c.

Contractor:	 reJec._ 	 ni p 4t 

Submittal Number: 	 —7—ky u . 

From: 5,r +. F, 	 through: _5.71 I? .700Et

Equipment Description Operating Hrs. Avg. Cycle Time 	 Avg. Load Capacity 	 Job Eff. Factor 	 est. Volume Moved

6) (2z t' /11‘..g.a;€ 	 — e,5-6 	 7O 	 r 3 5-33

() 9;4r 	 04- 4;7 4,_,::-.A0 	 .5"-�74).1.4,003 X 1( 1.0 	 = 	 3—goo. ot,
•re	 .	 .1 P., re") e5 '7,3( f 7.4,3 (14(.. og-77"" --/57, 5-757 F F

	Arce.(	 cam. _ 	 e,6 7c(fr.i pe, 1 °(. 6sFAr-104 3 . ---/tqc,/ 66 7 .

The Contractor's signature certifies the accuracy and completeness of these estimated production figures.

Date
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